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ESTIMATE RUN 10/04/2013

ESTIMATE SUMMARY 11:21:33

CONTID: C17668         ESTIMATE NO: 0009 PROG 2005

PCN: 17668-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH96 BRIDGES PERCENT TIME:

PROJECT NO: FBR096A-039                   

SH96 BRIDGES

NAME OF ROAD: 096C

PROJECT COUNTIES: KIOWA

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING 10/04/2013 DATE TIME STARTED 08/18/2010

4 INVERNESS COURT E, SUITE 250 DATE LET 06/24/2010 DATE WORK BEGAN

 DATE AWARDED 06/30/2010 DATE TIME STOPPED 10/15/2011

 DATE CONTRACT EXECUTED 07/27/2010 DATE ACCEPTED 10/15/2011

ENGLEWOOD CO 80112     303-770-7878 DATE NOTICE TO PROCEED 08/18/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,322,173.14 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,908,694.00 NON-PARTICIPATING 311,263.62

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

149.82

FIXED COMPLETION DATE

FIXED COMPLETION DATE

64.94%

1,515,428.20

311,263.62

311,263.62

311,263.62

$

$

$

$

0.00

2,806,744.94

2,806,744.94

0.00

2,806,744.94

-43,630.41

0.00

2,763,114.53

0.00

AMOUNT DUE 2,763,114.53 311,263.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 311,263.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CROWLEY

OTERO  

424.0 TIME ALLOW: 5/27/2011 ??:??:??

ORIG TIME ALLOW: 5/27/2011 ??:??:??
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PCN: 17668-BID    ESTIMATE RUN 10/04/2013

PROJECT: FBR096A-039                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:21:33

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0005 *Highway Design & Construction 0.000

0.000

631-00100  
 

0.000.000

0.00

0.000

L S 

2,871,378.00000

0006 *Added Item (Dollar)/ Added by CMO #2 2,726,738.000

0.000

900-00006  
 

2,726,738.002,726,738.000

0.00

2,753,319.610

DOL 

1.00000

0007 Mobilization (without Autopay) Added by CMO #2 145,000.000

0.000

626-00100  
 

145,000.00145,000.000

0.00

145,000.000

L S 

1.00000

0008 Construction Traffic Sign (Special) Added per MCR #003 54.500

0.000

630-80344  
 

2,078.0954.500

0.00

54.500

SF  

38.13000

0010 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

18,656.560

F A 

1.00000

0015 F/A Asphalt Pavement Incentive -16,386.110

0.000

700-70012  
 

-16,386.11-16,386.110

0.00

-16,386.110

F A 

1.00000

0020 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0025 F/A On-The-Job Trainee 800.000

0.000

700-70021  
 

800.00800.000

0.00

800.000

HOUR

1.00000

0030 F/A OJT Colorado Training Program 1,000.000

0.000

700-70022  
 

1,000.001,000.000

0.00

1,000.000

F A 

1.00000

0035 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

0.000

F A 

1.00000

0065 HMA (Gr SG) (75) (PG 64-28) 391.570

0.000

403-32751  
 

45,030.55391.570

0.00

391.570

TON 

115.00000
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PCN: 17668-BID    ESTIMATE RUN 10/04/2013

PROJECT: FBR096A-039                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:21:33

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0070 Emul Asph (CSS-1H) 181.000

0.000

411-10253  
 

362.00181.000

0.00

181.000

GAL 

2.00000

0075 Epoxy Pvmt Mkg 14.360

0.000

627-00004  
 

6,892.8014.360

0.00

14.360

SF  

480.00000

0080 Rem Str and Obstructions 1.000

0.000

202-00000  
 

1,000.001.000

0.00

1.000

L S 

1,000.00000

0085 Muck Excav 100.000

0.000

203-00100  
 

1,500.00100.000

0.00

100.000

CY  

15.00000

0090 ABC (CL 6) 100.000

0.000

304-06004  
 

4,200.00100.000

0.00

100.000

SY  

42.00000

0095 Emb Matl (CIP) 85.000

0.000

203-00060  
 

2,720.0085.000

0.00

85.000

CY  

32.00000

0100 Traf Ctrl Mgmt 3.000

0.000

630-00012  
 

1,455.003.000

0.00

3.000

DAY 

485.00000

0105 Flagging 50.000

0.000

630-00000  
 

1,075.0050.000

0.00

50.000

HOUR

21.50000

0110 Added Item (Dollar)/ Lien against Structures, Inc. 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0115 Added Item (Dollar)/ Additional Design Services by PB 0.000

58,000.000

900-00006  
 

58,000.0058,000.000

58,000.00

58,000.000

DOL 

1.00000

0116 Added Item (Dollar)/ Additional Services by Abel 0.000

7,830.000

900-00006  
 

7,830.007,830.000

7,830.00

7,830.000

DOL 

1.00000
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PCN: 17668-BID    ESTIMATE RUN 10/04/2013

PROJECT: FBR096A-039                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:21:33

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0117 Added Item (Dollar)/ Allowable Markup for Abel and PB 
(16% plus General Liability

0.000

0.000

900-00006  
 

0.000.000

0.00

11,659.320

DOL 

1.00000

0120 Added Item (Day)/ Daily Rate for Extra Work 0.000

0.000

900-00005  
 

0.000.000

0.00

1,202.420

DAY 

1,202.42000

0125 Added Item (Dollar)/ Additional Design Services by PB 0.000

28,800.000

900-00006  
 

28,800.0028,800.000

28,800.00

28,800.000

DOL 

1.00000

0130 Added Item (Dollar)/ Additional Testing and QC by CTL 
Thompson

0.000

0.000

900-00006  
 

0.000.000

0.00

8,927.380

DOL 

1.00000

0135 Added Item (Dollar)/ Allowable Markup for CTL 0.000

0.000

900-00006  
 

0.000.000

0.00

3,789.460

DOL 

1.00000

0140 Added Item (Day)/ Daily Rate for Added Work 0.000

0.000

900-00005  
 

0.000.000

0.00

0.000

DAY 

1,202.42000

0180 Added Item (Lump Sum)/ Grinding at Site 4 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

26,782.00000

0185 Added Item (Dollar)/ Dispute Resolution Board Services 0.000

12,033.620

900-00006  
 

12,033.6212,033.620

12,033.62

12,033.620

DOL 

1.00000

CAT 3,030,128.95106,663.624,545,557.14CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0009 Liquidated Damages Extra Work 0.000

0.000

620-00045  
 

0.000.000

0.00

0.000

DAY 

2,363.00000

0040 Field Office (Class 2) 1.000

0.000

620-00002  
 

18,710.001.000

0.00

1.000

EACH

18,710.00000
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PCN: 17668-BID    ESTIMATE RUN 10/04/2013

PROJECT: FBR096A-039                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:21:33

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0045 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

17,360.001.000

0.00

1.000

EACH

17,360.00000

0050 Sanitary Facility 1.000

0.000

620-00020  
 

1,246.001.000

0.00

1.000

EACH

1,246.00000

0055 Liquidated Damages -141.000

62.000

620-00045  
 

-260,700.00-79.000

204,600.00

-79.000

DAY 

3,300.00000

CAT -223,384.00204,600.00-223,384.00CURRENT AMT0400 $ $ $

$ 2,806,744.95311,263.62$4,322,173.14$CURRENT AMTPROJECT TOTAL


